

# Project-Control Gates & Closeout Checklist

Fictional, illustrative, and unclassified sample. Project controls only - not technical instructions, Government work product, federal contract past performance, maintenance release, airworthiness approval, technical authority, or Government acceptance.

| G-001 | Planning    | Approve the project scope                      | Charter, work package list, and starting risk log                 | Operations Sponsor | 2  | Complete    | Low      | Keep change requests controlled                          | The project goal and work list are approved                      |
|-------|-------------|------------------------------------------------|-------------------------------------------------------------------|--------------------|----|-------------|----------|----------------------------------------------------------|------------------------------------------------------------------|
| G-002 | Planning    | Confirm the parts plan                         | Parts list, sourcing plan, and delivery dates                     | Procurement Lead   | 3  | At Risk     | High     | Work the alternate source for critical parts             | Critical parts have a solid arrival forecast                     |
| G-003 | Execution   | Finish major work package A                    | Completed package record and quality evidence                     | Work Center Lead   | 7  | In Progress | Medium   | Protect the work window and handoffs                     | The package is done and the handoff is documented                |
| G-004 | Execution   | Finish major work package B                    | Completed package record and part availability confirmation       | Technical Lead     | 8  | At Risk     | High     | Review part ETA and schedule every day                   | The critical work is done inside the recovery window             |
| G-005 | Integration | Verify component integration                   | Integration checklist and fit confirmation                        | Technical Lead     | 9  | Not Started | High     | Hold support and check time                              | The configuration is stable for quality review                   |
| G-006 | Quality     | Finish the quality review                      | Quality package and closed corrective actions                     | Quality Lead       | 10 | Not Started | High     | Stage evidence and inspection time early                 | No open project-review action blocks sample closeout             |
| G-007 | Readiness   | Complete illustrative project-control closeout | Readiness summary, fictional sponsor closure, and closeout record | Operations Sponsor | 12 | Not Started | Critical | Set the final review meeting and sample closeout package | Fictional sponsor closes the illustrative project-control record |