

Quality Gates & Sign-Off Checklist

The checks that need to be done before the project can be signed off.

Gate	Phase	Check / Decision	What We Need	Owner	Week	Status	Schedule Effect	Next Step	Ready When
G-001	Planning	Approve the project scope	Charter, work package list, and starting risk log	Operations Sponsor	2	Complete	Low	Keep change requests controlled	The project goal and work list are approved
G-002	Planning	Confirm the parts plan	Parts list, sourcing plan, and delivery dates	Procurement Lead	3	At Risk	High	Work the alternate source for critical parts	Critical parts have a solid arrival forecast
G-003	Execution	Finish major work package A	Completed package record and quality evidence	Work Center Lead	7	In Progress	Medium	Protect the work window and handoffs	The package is done and the handoff is documented
G-004	Execution	Finish major work package B	Completed package record and part availability confirmation	Technical Lead	8	At Risk	High	Review part ETA and schedule every day	The critical work is done inside the recovery window
G-005	Integration	Verify component integration	Integration checklist and fit confirmation	Technical Lead	9	Not Started	High	Hold support and check time	The configuration is stable for quality review
G-006	Quality	Finish the quality review	Quality package and closed corrective actions	Quality Lead	10	Not Started	High	Stage evidence and inspection time early	No open quality finding blocks release
G-007	Readiness	Complete return-to-service sign-off	Readiness result, sponsor sign-off, and closeout record	Operations Sponsor	12	Not Started	Critical	Set the final decision meeting and acceptance package	Sponsor signs off on the release conditions

Flowshua Projects | Clearer workflows. Stronger execution.