

Master Schedule & Recovery Plan

A simple 12-week plan showing what needs to happen and when.

Phase	Main Step	Owner	Start Week	Finish Week	Days	Health	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	#####	#####	#####
Initiation	Finish condition assessment	Technical Lead	1	1	5	Complete												
Initiation	Approve project charter	Operations Sponsor	1	1	3	Complete												
Planning	Finish the detailed work plan	Project Manager	1	2	5	Complete												
Planning	Confirm critical parts plan	Procurement Lead	2	3	7	At Risk												
Planning	Confirm shop capacity and work order	Work Center Lead	2	3	6	Complete												
Execution	Finish major work package A	Work Center Lead	4	7	20	In Progress												
Execution	Finish major work package B	Technical Lead	4	8	20	At Risk												
Execution	Restore support systems and records	Work Center Lead	5	8	16	In Progress												
Integration	Install recovered components	Technical Lead	7	9	15	Not Started												
Integration	Finish integration checks	Technical Lead	8	9	10	Not Started												
Quality	Complete quality review	Quality Lead	9	10	8	Not Started												
Quality	Close out quality fixes	Work Center Lead	9	10	7	Not Started												
Readiness	Run final readiness checks	Quality Lead	10	11	6	Not Started												
Readiness	Prepare final acceptance package	Project Manager	11	12	5	Not Started												
Closeout	Final sign-off and lessons learned	Operations Sponsor	12	12	4	Not Started												