

RAIDD Log

A simple list of risks, assumptions, issues, decisions, and dependencies that need an owner.

ID	Type	What Could Happen / What We Know	Owner	Impact	Priority	Due Week	Status	Next Step
R-01	Risk	A critical part could miss the integration window	Procurement Lead	Could delay major work package B and integration	Critical	Week 3	Open	Confirm the alternate source and update delivery confidence
R-02	Risk	A new condition found during work could add more scope	Technical Lead	Could need a scope decision and use some contingency	High	Week 6	Open	Review scope before any extra work is approved
R-03	Risk	Quality review time may not line up with recovery completion	Quality Lead	Could delay the release check after work is done	High	Week 9	Open	Hold the review window and stage evidence early
A-01	Assumption	The planned budget has enough contingency for small changes	Project Manager	The budget stays on track if changes stay within reserve	Medium	Week 4	Open	Review contingency use in the weekly cost check
A-02	Assumption	The shop has the people and time needed for the main work windows	Work Center Lead	A resource conflict could slow down the recovery plan	High	Week 5	Open	Confirm capacity before each weekly schedule lock
I-01	Issue	The critical part delivery date is still uncertain	Procurement Lead	The integration start date is exposed	Critical	Week 3	At Risk	Escalate sourcing options and get firmer delivery dates
I-02	Issue	Major work package B is moving slower than planned	Technical Lead	Could squeeze the quality and readiness window	High	Week 8	Open	Shift labor where needed and protect completion checks
D-01	Decision	Use a full return-to-service gate instead of a partial release	Operations Sponsor	Keeps quality and readiness decisions clear	High	Week 2	Approved	Keep full release checks before final sign-off
D-02	Decision	Hold contingency until the critical part forecast is clearer	Project Manager	Prevents the budget from being used too early	High	Week 3	Approved	Only use reserve through a change review
D-03	Dependency	Final sign-off depends on quality review, readiness checks, and sponsor approval	Quality Lead	This sets the final Week 12 release condition	Critical	Week 12	Open	Track these three items as one linked final gate

Flowshua Projects | Clearer workflows. Stronger execution.