

Project Budget & Forecast

Fictional, illustrative, and unclassified sample. Project controls only - not technical instructions, Government work product, federal contract past performance, maintenance release, airworthiness approval, technical authority, or Government acceptance.

Planned Budget	Spent / Committed	Expected Total Cost	Budget Remaining	Budget Health
\$600,000	\$252,000	\$585,000	\$15,000	Watch

Budget by Category

Category	Planned Budget	Spent / Committed	Expected Total	Budget Remaining	Status
Labor and shop support	\$155,000	\$78,500	\$150,000	\$5,000	In Progress
Parts and repairable components	\$230,000	\$102,000	\$228,000	\$2,000	At Risk
Materials and supplies	\$48,000	\$23,400	\$46,500	\$1,500	In Progress
Outside support and vendor help	\$72,000	\$24,000	\$71,000	\$1,000	In Progress
Testing and quality	\$35,000	\$10,000	\$33,500	\$1,500	Not Started
Contingency	\$60,000	\$14,100	\$56,000	\$4,000	On Track
Total	\$600,000	\$252,000	\$585,000	\$15,000	