

Master Schedule & Recovery Plan

Fictional, illustrative, and unclassified sample. Project controls only - not technical instructions, Government work product, federal contract past performance, maintenance release, airworthiness approval, technical authority, or Government acceptance.

Phase	Main Step	Plan Start	Plan End	Health	X				X	X	X				X	X
Initiation	Finish condition assessment	1	1	Complete	X											
Initiation	Approve project charter	1	1	Complete	X											
Planning	Finish the detailed work plan	1	2	Complete	X	X										
Planning	Confirm critical parts plan	2	3	At Risk		X	X									
Planning	Confirm shop capacity and work order	2	3	Complete		X	X									
Execution	Finish major work package A	4	7	In Progress				X	X	X	X					
Execution	Finish major work package B	4	8	At Risk				X	X	X	X	X				
Execution	Restore support systems and records	5	8	In Progress					X	X	X	X				
Integration	Install recovered components	7	9	Not Started							X	X	X			
Integration	Finish integration checks	8	9	Not Started								X	X			
Quality	Complete quality review	9	10	Not Started									X	X		
Quality	Close out quality fixes	9	10	Not Started									X	X		
Readiness	Run final readiness checks	10	11	Not Started										X	X	
Readiness	Prepare sample closeout package	11	12	Not Started											X	X
Closeout	Illustrative project closeout and lessons learned	12	12	Not Started												X