

Aircraft Return-to-Service Project Dashboard

Fictional, illustrative, and unclassified sample. Project controls only - not technical instructions, Government work product, federal contract past performance, maintenance release, airworthiness approval, technical authority, or Government acceptance.

Overall Progress	Schedule Health	Spent / Committed	Open RAIDD Items	Planned Return Window	Project-Control Gates Complete
42%	At Risk	42%	8	Week 12	1 of 7

Management Focus

Item	Item Description	Owner	Item Description	Item Description	Item Status
Scope	The main work packages and release checks are set	Project Manager	Keeps extra work from getting added without a decision	Keep change requests controlled	Complete
Parts	Two key parts still need close follow-up	Procurement Lead	Could affect integration and sample closeout	Keep pressure on the alternate source and delivery date	At Risk
Critical path	The maintenance and quality assurance checks are tied together	Work Center Lead and QA	This drives the return date	Protect shop time and inspection windows	In Progress
Quality	Maintenance checks are being planned before the work ends	Quality Assurance Lead	Helps avoid last-minute rework	Hold time for inspections and evidence review	In Progress
Closeout	Lessons and final paperwork are starting early	Project Manager	Makes the project easier to wrap up cleanly	Start the closeout package	Not Started

Project Path

Item	Item Description	Item Description	Item Description	Item Status	Item Description
Initial assessment and plan	Weeks 1-2	Weeks 1-2	Condition assessment	Complete	Scope is set and the work plan is in place
Parts and sequencing	Weeks 2-4	Weeks 2-4	Parts list and sourcing	At Risk	Stay on top of long-lead parts
Maintenance work	Weeks 4-8	Weeks 4-8	Shop time and work-package handoffs	In Progress	Protect the main work windows
Integration and quality	Weeks 7-10	Weeks 8-10	Part arrivals and quality checks	Watch	Stage project evidence before integration is finished
Final readiness and closeout	Weeks 10-12	Weeks 11-12	Quality release and sponsor approval	Not Started	Keep the final closeout window protected

Budget Snapshot

Item	Value
Planned Budget	\$600,000
Spent / Committed	\$252,000
Expected Total Cost	\$585,000
Budget Remaining	\$15,000