

Aircraft Return-to-Service Project

Flowshua portfolio example. All project details in this workbook are fictional.

Overall Progress	Schedule Health	Budget Used	Open Items	Return Date Forecast	Quality Gates Done
42%	At Risk	42%	8	Week 12	1 of 7
Based on the work completed so far	Shows whether the schedule needs	Spent or committed so far	Risks, issues, and dependencies still	Planned final acceptance window	Checks completed before final sign-off

Project Goal	Project Boundaries
Get one fictional aircraft back to mission-capable status in 12 weeks while keeping the work, parts, inspections, labor, risks, and closeout organized.	Everything in this workbook is fictional. It is based on general maintenance coordination experience, but it does not include real aircraft data, maintenance instructions, procedures, or operational information.

	Focus	What Needs Attention				Project Path						
		What We See	Owner	Why It Matters	Next Step	Status	Project Step	Planned Window	Current Forecast	Depends On	Status	What We're Doing
Scope		The main work packages and release checks are set	Project Manager	Keeps extra work from getting added without a decision	Keep change requests controlled	Complete	Initial assessment and plan	Weeks 1-2	Weeks 1-2	Condition assessment	Complete	Scope is set and the work plan is in place
Parts		Two key parts still need close follow-up	Procurement Lead	Could affect integration and final sign-off	Keep pressure on the alternate source and delivery date	At Risk	Parts and sequencing	Weeks 2-4	Weeks 2-4	Parts list and sourcing	At Risk	Stay on top of long-lead parts
Critical path		The maintenance and quality assurance checks are tied together	Work Center Lead and QA	This drives the return date	Protect shop time and inspection windows	In Progress	Maintenance work	Weeks 4-8	Weeks 4-8	Shop time and work-package handoffs	In Progress	Protect the main work windows
Quality		Maintenance checks are being planned before the work ends	Quality Assurance Lead	Helps avoid last-minute rework	Hold time for inspections and evidence review	In Progress	Integration and quality	Weeks 7-10	Weeks 8-10	Part arrivals and quality checks	Watch	Anticipate sign off before integration is finished
Closeout		Lessons and final paperwork are starting early	Project Manager	Makes the project easier to wrap up cleanly	Start the closeout package	Not Started	Final readiness and sign-off	Weeks 10-12	Weeks 11-12	Quality release and sponsor approval	Not Started	Keep the final acceptance window protected

Work Package Status			What Each Tab Shows		
Status	Count		Tab	What It Shows	
Complete	4		Project Charter	Why the project exists, what is included, and who owns what	
In Progress	2		Work Packages	The main work, who owns it, progress, and what it depends on	
At Risk	2		Master Schedule	The 12-week plan and the parts of the project that drive the final date	
Not Started	7		Budget & Forecast	Planned cost, current spend, expected total, and money left	
			Procurement & Dependencies	Parts, outside support, delivery dates, and linked work packages	
Budget Snapshot			Quality Gates	Checks that must be done before final sign-off	
Metric	Value		RAIDD	Risks, assumptions, issues, decisions, and dependencies	
Planned Budget	\$600,000		Lessons Learned	What worked, what did not, and what to use next time	
Spent / Committed	\$252,000		Project Dashboard	Quick view of progress, schedule, budget, risk, and readiness	
Expected Total Cost	\$585,000				
Budget Left	\$333,000				

Flowshua Projects | Clearer workflows. Stronger execution.